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Agenda

• Enrollments & Building Utilization

• Capital Improvement Plan



YC Enrollments & Building Utilization

• 56% shrink in enrollments when looking at actual 
on‐campus traffic
• Low classroom & lab utilization
• Low seat fill rate

• Change in how students access YC classes
• Online 
• High Schools

• 24% shrink in enrollments since peak

• ~80% of decline explainable by decline in 
unemployment

• Nationally, Community Colleges down 45%
Nationally, Baccalaureate Colleges added >80% sq ft–
YC added 5%



Campus Master Plan
Priority Projects

Estimated 
Costs*

Project Location (no inflation) Budgeted Status
1 Early College Academy P  minor ‐$                        Complete
2 Early College Academy VV minor ‐$                        Complete
3 REDC Move PV minor ‐$                        Complete
4 Commercial Driver Training Chino 936,320$                     350,000$               Complete
5 Center for Learning & Innovation VV 4,758,600$                 3,900,000$           FY23 Began, ready 08/24
6 Center for Learning & Innovation P 18,711,000$               17,200,000$         FY24 Begin; will add original scope

7 Student Housing VV 14,245,000$               3,510,000$          
FY24 Began, Workforce Pilots approved; 
balance FY25?

8 Health Science Center PV 22,360,800$              
Design in FY24 to Fundraise, added 3 programs 
, Build in FY27

9 Renovate Learning Center P  1,207,360$                 FY26 Begin
10 Electric Vehicle P 780,780$                     FY26 Begin
11 Electric Vehicle VV ‐$                              FY26 Begin‐‐ will need same budget as P
12 Commercial Driver Training VV 936,320$                     need land and state approval
13 Fermentation VV 12,381,600$               Demand and Living Wage in question
14 Acoustic Improvements S 224,840$                     FY26 Begin
15 Move ITS P 662,200$                     FY26 Begin

* Costs include construction, av, classroom furniture, design & permit fees; does not include sitework or academic equipment
Assume Capital inflation at 5% per year
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FY24 Major Budgeted 
Capital Projects
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• Center for Learning & 
Innovation – VVC

• Sensory Integration 
Accelerator

• Center for Learning & 
Innovation – PC

• Health Science Center

• Workforce Housing



Center for Learning & Innovation ‐ VVC
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• Status: Underway

• Estimated Opening: August 2025



Sensory Integration Accelerator
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Status: Canceled

Did not receive state grant



Center for Learning & Innovation ‐ PC
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Status: Approaching Construction Drawings

Plan to break ground 5/24 and re‐open 8/26



Health Science Center
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• Status: Completing Design

• This project originally planned to break ground in FY27

• Health Summit indicated immediate expansion needs

• Approved to move forward with design work to aid in 
seeking Federal, State, and Private support in hopes of 
breaking ground in FY25

• Fundraising efforts have ebbed and flowed with state 
budget

• Need to Resume original FY27 timeline                         
or Issue Rev Bond/ Raise Taxes



Housing Context
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• CMP identified the need for Student Housing
• FY20 B&D Housing Study

• Prefer private bedrooms
• Prefer apartments 

• HOPE Survey identified 50% of housing insecure 
YC students– up to 20% homeless

• Yavapai County Housing Opportunity Index fell to 
20.9% in Q3, 2023

• DGB directed YC to explore Housing solutions for 
Workforce and Students. We found:
• RV Pad (~$15k ea)  ~$65/ft
• 3D Print  $167/ ft
• YC Tiny Traditional  $184/ ft
• Manufactured  $235/ft+ 
• Modular  $300/ ft 
• Traditional  $350/ ft+ 



Housing Pilot Projects
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• DGB Approved $3.5M
• East 

• Rent Apartments‐‐ complete
• RV Park‐‐ complete

• West 
• On‐campus apartment (34)‐‐ complete
• Manufactured

• Developing 30 sites at Chino center for 
Manufactured, Tiny, 3D, and RV

• Working with CAVCO to design 12‐bedroom, 
apartment‐style Residence Hall with kitchen

• ~$1.2M Committed 

Yavapai College, Clarkdale, AZ

Imperial Valley CC, El Centro, CA



Emerging Capital Issues
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• Enterprise Resource Planning $2M‐$8M

• CTED Sign $500k

• MICTED Culinary Match $750k

• New Planned Maintenance Target  +$400k/ yr

• PV Conference Center $15M

• Expedite CMP Student Housing
• Currently Approved $3.5M
• CMP called for $14.25 as of 4/22



Capital Cash Flow

• November Assumptions included a 2% Property Tax increase for Operations

• Prior Capital Cash Flow Analysis assumes 
• Renew existing Rev Bonds in FY26 and FY28
• Grants & Donations for 90% of HSC
• Extend 7 year CMP targeted completion

• New Capital Cash Flow Analysis assumes
• Renew existing Rev Bonds in FY26 and FY28
• Move HSC back to original FY27 timeline; Grants & Donations cover 50%
• Expedite Housing expansion to CMP‐recommended level
• Cancel Fermentation building and do not add PV Conference Center
• Extend CMP targeted completion from 7 years to 9 years (FY30)
• Increase Planned Maintenance by $400k in FY25, then 3% per year
• $14M Rev Bond, which will require additional 2% Property Tax Increase (4% cumulative)

• Options
• Timing: Moving forward with HSC now would require additional 4.5% Prop Tax increase (8.5% cumulative)
• Scope: Keeping Conference Center or Brewing would require additional 2.3% Property Tax Increase each (13.1% cum.)



Capital
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DRAFT Debt



Draft Plant

   PERCENTAGE
2022-2023 2023-2024 2024-2025 DOLLAR ($) (%)

Actual Budget Proposed DIFFERENCE DIFFERENCE
UNEXPENDED PLANT FUND 
Buildings/Infrastructure

Planned Maintenance 2,880,300$        3,974,000$        4,493,200$             519,200$            13.1%
Unplanned Maintenance 264,300             275,600             283,900                 8,300                 3.0%
Capital Improvement Projects (CIP) 1,660,800          10,446,300        20,950,615             10,504,315          100.6%

Equipment
Equipment 1,543,700          2,221,800          2,510,900               289,100              13.0%
Furniture and Fixtures 266,000             257,500             265,200                 7,700                 3.0%

Library Books 27,900              90,900              8,000                     (82,900)              -91.2%

Contributions to Capital Projects
  Accumulation Account - Future Projects -                      -                      -                           -                       #DIV/0!
Capital Contingency -                      762,500             785,400                 22,900               3.0%

TOTAL EXPENDITURES - UNEXPENDED 
PLANT FUNDS 6,643,000$       18,028,600$     29,297,215$           11,268,615$       62.5%



FY 2022-23 FY 2023-24 FY 2024-25 FY 2025-26 FY 2026-27 FY 2027-28 FY 2028-29
Actual Budget Proposed

Unplanned Maintenance 264,300$     275,600$     283,900$     292,400$       301,200$     310,200$     319,500$     

Planned Maintenance Total 2,880,300    3,974,000    4,493,200    4,628,000      4,766,800    4,909,800    5,057,100    

TOTAL MAINTENANCE 3,144,600$   4,249,600$   4,777,100$   4,920,400$    5,068,000$   5,220,000$   5,376,600$   

Planned Maintenance by Project FY 2024-25
Proposed

Prescott Campus, Bldg 1 120,000       
Prescott Campus, Bldg 2 175,000       
Prescott Campus, Bldg 3 428,000       
Prescott Campus, Bldg 4 881,000       

Prescott Campus, Bldg 16 305,000       

Prescott Campus, Bldg 17 700,000       

Prescott Campus, Bldg 18 100,000       

Prescott Campus, Bldg 28 80,000        
Prescott Campus, Bldg 32 100,000       
Prescott Campus, Bldg 36 40,000        
Chino Valley Campus, Bldg 55 300,000       
Chino Valley Campus, Bldg 57 120,000       
CTEC Campus, Bldg 70 110,000       
Sedona Campus, Bldg SC 500,000       
Prescott, Campus Grounds 50,000        
Prescott, Campus Infrastructure 484,200       

Planned Maintenance Totals 2,880,300$   3,974,000$   4,493,200$   

Baseball Field-Remove hillside and fix trail

Sanyo mini splits; Roof top pool exhaust fans

Replace mini split units; Roof lab exhause fans; South side 
2nd story deck leak; Upgrade building controls ; Reseal block 
EFIS repair to west wall on roof; Remove Motor Control 
Center; Reseal block 

Replace Fume Hoods (3 - vacuum fume hood that leads to 
outside in jewerly shop, 1 fume hood)

Replace Fume Hoods (looks like vacuum that leads to outside 
for sculture shop); Replace Fume Hoods (looks like vacuum 
that leads to outside for sculture shop)

IDF room mini splits; Deck leak; Replace fire alarm panel 

Roof on south side; Replace MAU in room 123

Stucco Replacement/Window repair
Staff restroom renovations

Boiler plant FCU replacement (3)

Flooring (concrete and LVT)
Replace Split System (3 5t - downstairs)

Sewer connection to Town of Chino Valley
Multi Head mini split HVAC Add

Draft Planned/ Unplanned



Draft Equipment

• Budget $2.5M

• Academic Affairs  $170k
• CRSD $247k
• FAS  $1,537k
• President $8k
• Workforce Innovation  $546k



Capital Improvement Plan Projects - Description FY 2024-25 FY 2025-26 FY 2026-27 FY 2027-28 FY 2028-29

Center for Learning & Innovation (P) 10,296,600$     3,859,300$       -$                 -$                  
19 Community Room   1,400,000          
Center for Learning & Innovation (VV) 523,700           -                  -                    
Health Science Center (PV) -                 -                  6,000,000          13,000,000          13,000,000          
PV Conf Center -                 -                  -                   -                    -                    
Electric Vehicle Maintenance (CTEC) -                 189,800            474,500             284,700               
Electric Vehicle Maintenance (East)  189,800            474,500             284,700              
Sensory Integration Accelerator (CTEC) -                 -                  -                   -                    
Workforce Housing 2,091,000         -                  -                   -                    
Expand Housing 5,000,000            
Bldg 3 - Rider Diner remodel (P) -                 -                  -                   -                    
Brewing & Distilling -                 -                  -                   -                    
Acoustical/ Tech Upgrades (Sedona) -                 273,000            -                   -                    
Campus Signage/Marquees (VV) -                 150,000            -                   -                    
Campus Signage (CTEC) 500,000           
ITS Relocate to Building 1 (P) -                 160,982            402,454             241,472                              48,294 
Learning Center (P) 323,596            808,989             485,393              
Culinary Chino 375,000           
Enterprise Resource Planning Upgrade 1,600,000         750,000            
5% Contingency 939,315           257,324            478,022             714,813              652,415              
Transfer Expenses to Restricted Fund - STEM (375,000)          (400,000)          (600,000)           (600,000)             (600,000)             
Transfer Expenses to Restricted Fund - Prop. 207 -                 -                  (600,000)           (600,000)             (600,000)             
Grants and Donations -                 -                  (3,000,000)         (6,500,000)          (6,500,000)          

Total Capital Projects 20,950,615$   5,753,800$      5,838,466$       7,311,079$         6,000,709$         

Revenue Sources

Capital Project Accumulation Account 20,950,615$     5,753,800$       5,838,466$        7,311,079$          6,000,709$          

     Total Revenues 20,950,615      5,753,800        5,838,466          7,311,079           6,000,709           
Excess/(Needed Capital) -$                  -$                  -$                   -$                     -$                     

DRAFT Capital Improvement Plan



Questions & Discussion


